AGENDA OF THE
UTAH STATE BUILDING BOARD

Wednesday, January 26, 2005
State Archives Building
346 South Rio Grande (450 West), SLC
Courtyard Meeting Room

10:00am

(Action) 1. Approval of Minutes of January 5,2005 ..................cccoooiiiiiiiiiie e Tab 1
(Information) 2. Review of Five-Year Building Program ... Tab 2
(Information) 3. Legislative Update .................ccoooi i Tab 3
(Action) 4. Master Plan Update for the Utah State Hospital....................................... Tab 4
(Action) 5. Snow College Football Stadium Improvements..........................ooeenne Tab 5
(Information) 6. Facilities Management Overview..................ccc Tab 6
(Information) 7. Administrative Reports ... Tab 7

- University of Utah

- Utah State University
(Information) 8 Administrative Reports for DFCM ... Tab 8
(Information) 9. OREE ... Tab 9

Note:

The Board will be meeting with the Capital Facilities and Administrative Services
Appropriations Subcommittee at 2:00pm in Room W025 of the House of
Representatives Building. The Board will tour the new Archives Building between
lunch and the legislative meeting.

Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities
Act, individuals needing special accommodations (including auxiliary communicative aids and services) during this
meeting should notify Shannon Lofgreen 538-3261 (TDD 538-3260) at least three days prior to the meeting.
This information and all other Utah State Building Board information
is available on DFCM web site at http.//buildingboard.utah.gov




Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114
Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Approval of Minutes of January 5, 2005

Attached for your review and approval are the meeting minutes of the Utah State Building Board
meeting held on January 5, 2005.

FKS:sll

Attachment



Utah State Building Board

MEETING

January 5, 2005

MINUTES

Utah State Building Board Members in attendance:
Larry Jardine, Chair

Kerry Casaday, Vice-Chair

Steven Bankhead

Cyndi Gilbert

Katherina Holzhauser

Manuel Torres

Richard Ellis, Ex-Officio

DFCM and Guests in attendance:

F. Keith Stepan Division of Facilities Construction & Management
Kenneth Nye Division of Facilities Construction & Management
Shannon Lofgreen Division of Facilities Construction & Management
Steve Allred Legislative Fiscal Analyst’s Office
Randa Bezzant Governor's Office of Planning and Budget
Kevin Hansen Weber State University
Darrell Hart Utah State University
Brent Windley Utah State University
John Misel Department of Workforce Services
Kevin Walthers State Board of Regents
Jackie McGill Spectrum Engineers
RoLynne Christensen VCBO Architecture
Mike Perez University of Utah
Stan Plewe Dixie State College
Randall Funk University of Utah
Bob Askerlund Salt Lake Community College
Michael Wollenzien USOR
Stacy Meyer HFS Architects
————Wendy-Mabey- . Owen and Associates
Paul Hicken Office of the Legislative Auditor General
James Behunin Office of the Legislative Auditor General

Derek Byrne Office of the Legislative Auditor General
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On Wednesday, January 5, 2005, the Utah State Building Board held a regularly scheduled
meeting in the House of Representatives Building, Room W125. Chair Larry Jardine called
the meeting to order at 9:06am.

Chair Jardine stated Camille Anthony resigned as the Executive Director of the Department
of Administrative Services. Kim Oliver, Director of Finance, was named as interim director
until a new executive director is named.

Q APPROVAL OF MINUTES OF NOVEMBER 17, 2004 ..o

Chair Jardine sought a motion on the Utah State Building Board meeting minutes of
November 17, 2004.

MOTION:  Steve Bankhead moved to accept the meeting minutes of November 17,
2004. The motion was seconded by Manuel Torres and passed
unanimously.

Q ARCHITECT/ENGINEER FEES. ........ccoociiiiiiiinnrnminr s ssssnn s

Keith Stepan stated that over the last four months, DFCM has been working with the AlAiin
an effort to update the architect/engineer fees. DFCM has been slightly concerned about
the amount of fees being paid while maintaining the best consulting firms through the VBS
process.

The updated guidelines include the national guidelines of the A/E community and outlines
the basic services encompassed in the fees including fees for the architects, structural
engineer, mechanical engineer, electrical engineer, and civil/landscape. The element of
complexity is also taken into consideration, as is a standard for direct and reimbursable
costs.

Over the last five years, the average for A/E fees for DFCM was approximately 7.25%.
Traditionally architects run 6%. Based on national precedence and local approval, DFCM
hoped to lower the fees with the new guidelines.

Once the firms are identified through VBS, the project managers negotiate fees based on
the size and type of project. Mr. Stepan noted that if an agreement cannot be reached
concerning the compensation, discussions with the highest ranked firm shall be terminated
and DFCM'’s project manager will initiate talks with the second ranked design professional.

MOTION: Steve Bankhead moved to approve the architect/engineer fee proposal.
The motion was seconded by Cyndi Gilbert and passed unanimously.

d LEGISLATIVE PREVIEW......ccoc it nnssssssnsnnn s ssssssss s sans
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Kenneth Nye stated the Building Board prepared its capital budget recommendations for
the Governor and the legislature. Governor Walker then released her recommendations
last month. Included in the packet was a comparison of Governor Walker’s capital budget
recommendations to those of the Building Board.

Governor Walker recommended the capital improvements be funded at the 1.1% level,
although at a lower level than the Building Board based on revised replacement value
calculations. DFCM revised the number of the Board’s formal recommendations in the five
year book to reflect a lower number of $53.6 million as opposed to the $59.9 million. The
statute still provided for 1.1% funding level as a minimum, but allows for an exception at a
.9% level in times of budget shortfalls.

Governor Walker recommended a more substantial capital development budget than
anticipated at $119 million, including $100 million in surplus for the current fiscal year and
$19 million as general obligation bond. The $119 million did not include the Capitol
renovation which Governor Walker recommended to be fully authorized for GO bonds at
$135 million. However, this was based on intent language restricting the issuance of
bonds to be $50 million a year for this year and next year and $35 million for the last year.

The specific capital development projects recommended by Governor Walker were similar
to the Building Board’s recommendations. The biggest departure was not recommending
- the Board’s number one priority of the Dixie Health Sciences Building and the number six
priority of the Southern Utah University Teacher Education Center. Governor Walker's
recommendation of $7.5 million for the Richfield Regional Center included the state funds
and the Workforce Services funding. The UCAT UBATC/USU Vernal Campus was also
recommended, which was a lower priority of the Board.

A few years ago there was an authorization to do a lease purchase through the County for
the DNR Price Regional Office which did not prove to be successful. DNR has forwarded a
proposal to find $1.5 million in internal trust funds to reduce the amount the County would
have to finance under a lease purchase.

Governor Walker recommended all the other funds projects the Building Board
recommended including the West Valley Court purchase, although it was not addressed

directly.

Governor Huntsman’s team is reviewing Governor Walker’s budget recommendations and
is expected to distribute his recommendations shortly.

- Kenneth Nye stated the Building Board and Capital Facilities Committee will meetJanuary

26 to discuss the Building Board’s recommendations. This provides an opportunity for
dialogue between the Board and the Committee.
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Mr. Nye also noted DFCM requested the general funds for its administrative operating
budget be restored. The request assumed the capital improvement staff could be funded
out of capital improvement funding with the balance of the budget coming from a request
for general fund money. Governor Walker recommended restoring approximately half of
the general fund money at $1.1 million, and it was unknown if Governor Huntsman would
maintain the recommendation.

Currently very little legislation was publicly available. One piece of legislation pertaining to
the Board was being sponsored by Senator Knudsen which reallocates the $4.8 million
previously authorized to purchase Oxbow Jail and fund the Bridgerland ATC Bourns
Building. Senator Mayne was looking at pursuing a preference for Utah Construction
Workers. Other bills that may interest the Board pertained to lease purchase agreements
for UCAT, procurement, contractor bonds, lien notices, and design/build procurement.

Current procurement code prohibits any gift or benefit to anyone involved in procurement
and provides for that to be a felony for both the recipient and the company. Senator
Patrice Arent is working on a bill to provide clarification and set a de minimus amount.

These bills and other legislative information can be accessed through the internet at
http://utah.gov and connecting to the legislative session page. The legislative tracking
page prepared by DFCM could be distributed to the Board members if they desire.

John Misel, facility coordinator for Workforce Services, stated at the last Board meeting, a
decision was made that if the Richfield Regional Center did not get funded, that Workforce
Services could go out on their own. He questioned if the recommendation was still valid.
Kenneth Nye stated the Building Board’s recommendation was still in place, but they would
need the final decision from the Legislature.

Q LEGISLATIVE AUDIT OF DFCM ..ottt esssesss s ssee e e e e s

Keith Stepan introduced Jim Behunin, Derek Byrne, and Paul Hicken of the Office of the
Legislative Auditor General, who had performed the legislative audit of DFCM. The report
was presented to the Legislative Committee in December and will need to be presented to
the Appropriations Sub-committee and Government Operations Committee.

Kenneth Nye stated the audit focused on the construction management efforts, but not the
facilities management or real estate areas. A copy of the digest was provided in the
packet, as well as DFCM'’s response. The digest stated that “although the agency has
serious problems with one past project, DFCM has learned from its mistakes. Today the

division-is-a well-managed organization that provides quality construction management

services for the state.”

A large portion of the audit report focused on the U of U housing project, which continues
with ongoing litigation and is not reflective of DFCM’s current processes. The audit was
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complimentary of the changes made regarding construction delivery methods. Previously
DFCM used a traditional process with design/bid/build. Over the past number of years,
DFCM has converted to a construction management/general contractor approach or
design/build. The recommendations of the audit indicated DFCM should require
contractors to submit a payment waiver with each one of their monthly pay requests.
DFCM is working on implementing this process. Another recommendation was for an
analysis of cash flow be periodically done on each project. This will be done consistently
through standard reports to aid in the analysis.

The third chapter of the audit focused on U of U housing issues and found the dispute
resolution process and construction process were lacking. It was recommended that
bidding documents be completed before bids are requested which is normally protocol, but
was a very glaring problem on the University housing project due to time constraints.
DFCM will continue to reinforce this with staff to ensure documents are complete. The
second recommendation dealt with resolving a formal change order or a construction
change directive prior to the work being performed. DFCM will be placing a greater
emphasis on paperwork completion. The construction change directive is a very useful tool
for getting work started while resolving the actual cost. DFCM is addressing this within
their general condition update to provide mechanisms for resolution. It was also
recommended for DFCM to put contractors and subcontractors on notice that they will not
be compensated for additional work unless they provide a separate accounting and
demonstrate the cost associated.

The audit also discussed dispute resolution and the length of time it has taken to resolve
the disputes on the housing project. It was supportive of the new dispute resolution
process that the Board approved a few months ago which is currently in the formal rule
making process. Dispute resolution was strongly emphasized in the revision of the general
conditions which will be presented to the Board this spring.

The audit also addressed the procurement process and identified significant improvements
were made, but additional improvements were required. The auditors concerns primarily
dealt with the same issues raised in the procurement practice review. DFCM has not fully
implemented all of those recommendations and current practices were not reflected in the
audit. DFCM will continue to fully implement concerns for better definition of submittals
and provide this as a standard. There is also desire to be more explicit regarding the
selection criteria and ensuring selection committees base their decisions on the criteria
included in the RFP. DFCM is working with their staff to fully develop their criteria and
ensure the weight provided for each criteria reflects the importance of the criteria. DFCM
must also finalize their revision of the performance evaluation process and the information
provided to the selection-committee regarding past performance. The recommendations
involved ensuring the criteria are currently identified with a weight provided and are
followed in the selection process. DFCM is updating their standard RFP documents, and
developing an instruction guide for staff to manage the procurement process and an
instruction guide for selection committee members. DFCM will also provide some training
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for staff and conduct training/orientation with each selection committee to discuss the
balancing of scoring. Kenneth Nye emphasized the importance of Board members and
user representatives closely following the stated selection criteria when they participate in
selection committees.

Other issues addressed in the audit included wise use of construction and delivery
methods, prompt payment of contractors, use of a wide variety of subcontractors, general
contractor conflicts of interest being managed properly, and eliminating the Owner
Controlled Insurance Program.

Kenneth Nye distributed a document from Governor Walker’'s budget recommendations for
Administrative Services. One of DFCM’'s performance measures pertained to the
improvement in controlling the use of contingency on projects. In FY1997, DFCM was
spending approximately 75% more out of contingency than budgeted. Improvement began
in FY98, but a dramatic improvement took place in FY2000 and has continued over the last
four years. DFCM currently averages approximately 35% less than the amount budgeted
for contingency. This is a reflection of both delivery method and procurement process that
have brought DFCM better contractors, as well as the efforts to improve the management
of projects.

The supplemental document from the detailed audit report identified the timeliness of
completion of projects with substantial improvement starting in FY2001. Ongoing
performance measures are continuing to be developed in this area.

The audit also looked at the level of change orders prior to the implementation of VBS.
DFCM previously averaged $11 million on an annual basis, and is currently averaging $2.2
million.

a APPROVAL OF U OF U LONG RANGE DEVELOPMENT PLAN UPDATE..........

Mike Perez, University of Utah, stated in 2003 the University realized they were challenging
the 1997 LDRP with upcoming anticipated projects. Since then the University engaged
Hanbury Evans Wright Vlattas and Co. to develop the 2003 supplement which has been
reviewed and endorsed by President Young, the Board of Trustees and the Board of
Regents. The new plan was driven by strategic academic planning and current mission of
the organization to coincide with the 1997 LDRP. The academic strategic planning will be
completed in 2005 and the University will then segway into a comprehensive LDRP. The
comprehensive LDRP will address the future of the golf course, Research Park and the
long term plans of the University. The next wave of projects is starting to test the timing of

~ the master plan and needs to be updated. ) - T

With the 2003 supplemental, the University hoped to create a sense of place while
preserving large areas of open space. It dealt with the addition of Trax, the possibility of
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creating a mall area for an academic core, and creating a more pedestrian friendly
environment and being environmental stewards.

Keith Stepan questioned the timing on eliminating the golf course. Mr. Perez responded
there was no timetable, but wanted to ensure it would be available as it became needed.

Several challenges were noted surrounding Research Park and the University hoped to
provide a solution to balance the interests. The current master plan at Research Park has
been structured with neighborhood involvement, but was not conducive to the University’s
desires.

Keith Stepan noted the significance of the orthopedic facility opening this year in Research
Park. Mr. Perez stated the orthopedic facility is a developer constructed and financed
project. The University is leasing the project and will then receive the building in forty
years. Lease payments are being made by the orthopedic doctors.

Mr. Perez requested conceptual approval of the 2003 supplement.

MOTION:  Cyndi Gilbert moved for conceptual approval of the 2003 supplement of
the LDRP. The motion was seconded by Kerry Casaday and passed
unanimously.

a ADMINISTRATIVE REPORTS FOR THE UNIVERSITY OF UTAH AND UTAH
STATE UNIVERSITY ...ttt ssse s e sne s sss s rasssse s s esnessss s s e

Mike Perez introduced Randall Funk as the interim director for Campus Design and
Construction for the University of Utah in John Huish’s absence.

Mr. Perez provided the administrative report for the period of October 29 to December 17,
2004. There were three A/E agreements and two construction contracts awarded. It was
noted the construction budget for the Red Butte Gardens Head House Addition was
$187,000 and was less than the contract amount of $226,968. Donor funds will cover the
variance.

Mr. Perez noted inaccuracies on the improvements account report with the project status
and the percentage completed columns being miscalculated. Most projects were well
beyond the completion date noted.

Two reallocations occurred in the contingency reserve fund for the 12470 Volt System
Conversion, Phase 111, and the Business Loop Road Paving due to unforeseen conditions.

MOTION:  Steve Bankhead moved to approve the administrative report of the
University of Utah. The motion was seconded by Katherina Holzhauser
and passed unanimously.
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Brent Windley presented the administrative report for Utah State University for the period
of October 27 to December 15, 2004. There was one professional contract and three
construction contracts awarded. The contingency reserve fund had decreases for the
Science Engineering Research Utility Corridor, the Buried Natural Gas Pipe Replacement
and Guard Rails/Hand Rails. The current delegated projects had 49 total projects with 15
in completion or substantial completion, seven in design, and the remaining in various
stages of deign or construction.

MOTION:  Cyndi Gilbert moved to approve the administrative report for Utah State
University. The motion was seconded by Steve Bankhead and passed
unanimously.

Q 2005 BUILDING BOARD MEETING SCHEDULE..........ooererceeeecceeeeec e
A revised schedule for the 2005 Building Board meetings was reviewed.

The February 2 meeting was rescheduled for January 26, with an afternoon meeting being
held with the Capital Facilities Committee.

The May meeting was moved to April to facilitate the capital improvement allocation and
the construction period.

The date for the July meeting will be reviewed in the future.
Tour dates will be determined in the future.

MOTION:  Kerry Casaday moved to approve the 2005 Building Board meeting
schedule. The motion was seconded by Cyndi Gilbert and passed
unanimously.

a ADMINISTRATIVE REPORTS FOR DFCM .......cccociiriirrrierrsceresceeesseesssseesseens

Keith Stepan reviewed the report for October 23 to December 14, 2004. There were 22
new A/E agreements awarded and 28 construction contracts awarded for the period.

Q ADJOURNMENT ...ttt s s n e s s s sne s s e e s n e s nn e snneas

MOTION: Cyndi Gilbert moved to adjourn at 10:56am. The motion was seconded
by Katherina Holzhauser and passed unanimously.

Minutes prepared by: Shannon Lofgreen
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4110 State Office Building
Salt Lake City, Utah 84114
Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Review of Five-Year Building Program

Each year the Building Board publishes an update to its Five-Year Building Program to provide
capital budget recommendations and other information to the Governor and the Legislature. The
required contents of the book are set forth in statute. DFCM will briefly review the final
publication with the Board.

This publication includes the Board’s Five Year Building Plan and details about each capital
development project that is recommended for the next two years. It also includes a list of
requested capital improvement projects, reports on real property leased by the State, and reports
on contingency and project reserve funds.

A copy of the book was distributed to Board members with this packet. Others may view and
print all or part of the book by visiting the Board’s web site at http://buildingboard.utah.gov and
then following the links for the Five-Year Building Program and then 2005 Five-Year Program.

FKS:KEN:sll



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Legislative Update

DFCM will discuss the status of budget actions and legislation that have occurred or are
anticipated. As this memo was prepared just one week after the last board meeting, no additional
information was yet available regarding budget and legislative proposals. DFCM will provide a
report at the meeting regarding any new information that becomes available. DFCM will also
assist the Board in preparing for its discussion with the Capital Facilities and Administrative
Services Appropriations Subcommittee meeting at 2:00 on January 26.

FKS:KEN:sll



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Master Plan Update for the Utah State Hospital
Recommendation:

DFCM recommends that the Board consider the updated master plan as presented at the meeting
and, if satisfied with the results, approve the master plan.

Background:
A significant update of the master plan for the Utah State Hospital was recently completed. The

master plan is summarized in the attached site plan. Mark Payne, superintendent of the State
Hospital, will present the updated master plan to the Board.
FKS:KEN:sll

Attachment



3. 2004 MASTER PLAN

Administration Building, New
Admissions/Discharge/

Transfer Offices (ADT), Addition
Amphitheater / Castle, Existing

Cafeteria / Kitchen, Existing
Chapel, Existing
Cottage, Existing

Excel House, Remodel
Education Building, New

Forensic, Adult, Existing
Forensic, Adult, Addition
Forensic, Youth, New

Greenhouse, New
Heating Plant, Addition
Laundry & Recreational
Therapy Storage, Existing

Maintenance Building &
Storage #4, Existing

Medical Services Building, New
Multi-Purpose Fields, New

Pedestrian Plaza, New

Pediatric Treatment Center (PTC)
PTC, Pediatric School / Cafeteria /
Offices / Acute Treatment, New

PTC, Children’s Housing Unit, New
PTC, Adolescent Girls Housing, New
PTC, Adolescent Boys Housing, New

©

20.
21.
22.

Pond, Existing
Pond, Irrigation, Existing
Pond, Irrigation, New

1919 1
oo

Rampton I, Existing
Rampton II, Existing

Recreation, Softball Field, New
Recreation, Horseshoe Pits (2), New
Recreation, Soccer Field, New
Recreation,

Restroom & Storage Pavilion, New
Recreation, Ropes Course, Existing
Recreation, Sport Courts (2), New
Recreation,

Sand Volleyball Courts (2), New
Recreation, Tennis Courts (2), New

Support Services Building, Existing
Treatment Center, Addition
Treatment Center, Remodel
Warehouse Building, New

Well Pumphouse, Existing

¥* Control arm with card reader / call box

StAaTE HospiTAaL 2004 MasTER PLAN 12.03.04 . MHTN | 3.3




Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Snow College Football Stadium Improvements

Snow College is pursuing a potential opportunity to make substantial improvements to its
football stadium. As a number of details about this opportunity were still being discussed at the
time this memo was prepared, the information will be provided at the board meeting. This item
has been tentatively included in the Board of Regents agenda for its January 14 meeting. If
approval is not obtained at that meeting, it is likely that this item will be withdrawn from the
Building Board agenda.

FKS:KEN:sll



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114
Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Facilities Management Overview

DFCM will introduce the leadership of its Facilities Management section and provide an
overview of their responsibilities and accomplishments. This will include a review of their
annual report which will be provided at the meeting.

FKS:KEN:sll



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114
Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment



OFUTAH

January 10, 2005

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Reference:  Utah State Building Board Report - January 5, 2005
Dear Keith:

Please accept the accompanying “Summary of the Improvement Account” Page 5 as
replacement for the existing Page 5 of the original package submitted for the January 5, 2005
Building Board meeting.

I apologize for submitting a report with errors under my signature, and for any
inconvenience these actions have caused for you as a member of the Utah State Building Board.

Respecttully,

Randall Funk
Interim Director, Campus Design & Construction

Enclosure

c: Mike Percz

Campus Design & Construction
V.Randall Turpin University Services Building
1795 E.South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081
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THE oY
UNIVERSITY
OF UTAH

January 7, 2005

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Reference:  Delegated Projects Report for the Meeting of January 26, 2005
Dear Keith:

The status report of delegated projects to the University of Utah is enclosed for the Utah State
Building Board.

Please call me at 581-4493 if there are any questions.

Sincerely,

i

Randall Funk
Intertim Director, Campus Design & Construction

Enclosures

Toh Mike Perez

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



UNIVERSITY

OF UTAH
MEMORANDUM
To: Utah State Building Board
From: Randall Funk
Date: January 10, 2005
Subject: Administrative Reports for University of Utah

The following is a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Three (3) new Design Agreements.

Construction Contracts Awarded (Page 2)
One new remodeling contract and two (2) new site improvement contracts.

Report of Contingency Reserve Fund (Page 3)
One transfer out of contingency reserve this month. Money to cover unforeseeable landscape
repairs caused by Utah Corrections workers.

Report of Project Reserve Fund Activity (Page 4)
No change since last report.

Attachments

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E.South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081
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UNIVERSITY

OFFICE OF THE VICE PRESIDENT

FOR FINANCE AND BUSINESS

1445 Old Main Hill

Logan, UT 84322-1445

(435) 797-1146

FAX: (435) 797-0710 7 January 2005

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Dear Keith:
SUBJECT: USU Administrative Reports for 26 January 2005 Building Board Meeting

The following is a summary of the administrative reports for USU for the period 12/15/04 to 01/07/05:

Professional Contracts, 0 contracts issued (Page 1)
No contracts issued.

Construction Contracts, 3 contracts issued (Page 2)

Item 1, Technical Support Services Renovation - In order to award the contract on this project to Bailey
Construction, a transfer of $67,829.21 is needed from the Project Reserve Fund. The major factor that
contributed to the bid amount exceeding the construction budget is the world market effect of steel
inflation increasing structural, mechanical, and electrical trade materials costs.

ltem 2, Science Engineering Research Utility Corridor - A transfer of $2,206.56 from the Project Reserve
Fund is needed to award the bid. The actual cost of the materials needed exceeded original estimates.

Report of Contingency Reserve Fund (Page 3)
Central Plant Chiller Addition - Change orders decreased the contingency fund by $53,102.00. These
funds will assist with the purchase and installation of chillers that will increase the overall capacity for

chilled water on campus.

Report of Project Reserve Fund Activity (Page 4)
Two transfers from the Project Reserve Fund were needed to award the bids on the Technical Support
Services Renovation project and the Science Engineering Research Utility Corridor materials order as

referenced above.

Current Delegated Projects List (Pages 5-6)
No significant changes.

Representatives from Utah State University will attend the Building Board meeting to address any
questions the Board may have.

Sincerely,
7

evin C. Womack
Associate Vice President for
Business and Finance

KCW/jm

c: Darrell E. Hart
Stanley G. Kane
Brent Windley
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Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Jon. M. Huntsman, Jr. Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 26, 2005
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Page 1)
New Leases, Item #4

This is a new location (build to suit) and an increase in space to accommodate combining the
Bountiful program with part of the North Davis County program. The old leased facility is
inside the Bountiful City RDA development and will be demolished as soon as the State program
is relocated.

Architect/Engineering Agreements Awarded, 9 Agreements Issued (Page 2)
No significant Items.

Construction Contracts Awarded, 12 Contracts Issued (Page 3)

Item 4, Veterans Nursing Home Hot Water Temperature Control Repairs

This contract was awarded on a sole source basis as an emergency repair. KOCH was the
original installer of the equipment and is currently on site for other work at the facility.

Item 5, Tooele Third District & Juvenile Court Facility
This is a CM/GC agreement, with the initial agreement only including preconstruction services.
The balance of the construction costs will be added by change orders.

Item 9, USU Engineering Lab Renovation
This is a CM/GC agreement, with the initial agreement only including preconstruction services.
The balance of the construction costs will be added by change orders.

Report of Contingency Reserve Fund (Page 4)

Increases

The funding increases are the budgeted contingency for these two projects that had recent
developed budgets. The other increases are the result of decrease change orders/modifications.




Decreases, New Construction

USU New Merrill Library

This transfer covers construction change orders #8 and #9 for error and omission issues with the
design drawings, as well as lighting and communication issues in the utility tunnel. It also
covers design modification #7 for design services for the fire alarm replacement in the Cazier
Library.

Decreases, Remodeling

SPRY Agriculture Building VAV Box Upgrade

This transfer is for construction change order #1 for unknown condition to replace all the duct
actuators in the building rather than only the worn or not working ones as identified in the RFP.
This allows for a more efficient system. Also scope changes for adding a supply air temperature
sensor, supply air valves, and a hot water valve actuator.

Report of Contingency Reserve Fund Continued (Page 4)

Decreases, Remodeling

State Developmental Center Willowcreek Building Remodel

Change order #13 is for various omissions and unknowns for the dishwasher drainage system,
removal of existing light fixtures whose boxes were much larger than anticipated, and the
moving all existing smoke detectors to walls with solid blocking.

Report of Project Reserve Fund Activity (Page 5)
Increases
These items reflect savings on projects that were transferred to Project Reserve per statute.

Decreases
UVSC Vineyard School Remodel — additional funds to award construction contract required due
to building materials price increases and the need to upgrade the mechanical system.

The three ABC Store transfers are to return funds previously transferred to Project Reserve, to
complete those projects. Other transfers are to cover contract awards over budget.

Statewide Planning Fund (Page 6)
New project for developing facility standards for Department of Corrections Facilities requests.

Emergency Fund Report (Page 7)
The decrease is to fund some emergency repairs on the Veterans Nursing Home hot water
temperature controls.

Note: DFCM Performance Report
DFCM has prepared a report on its performance and will review this with the Board. The report
will be distributed at the meeting.

FKS:DDW:sll
Attachment
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